ANCHOR

DAILY REPORT
PAGE 1 OF 5
PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Tuesday, May 31, 2011 REPORT NO. 116
WEATHER | Sunny, moderate wind from south TEMPERATURE L:75° H:90°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
7 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
6 — Envirocon Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
Komatsu PC200LC Excavator Morooka Dump Truck (idle)
Komatsu D61 Dozer Skid-steers (2)
Deere 624) Front-end Loader Rubber tired forklift
Deere 644) Front-end Loader Kobelco SK210 Excavator
Crane Kubota Mini-Excavator (idle)
Work boat with winch Water Truck
Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water-based work equipment
idle on this date)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

08:15 Randy Brown (Anchor QEA) on-site at the Admin area; USA and Envirocon crews already on-site at the
TxDOT ROW/SJIRWP area.

08:30 Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Continue detail/patch work on the geomembrane (LLDPE liner) in the Western Cell
e Begin deployment of 16-0z geotextile atop the LLDPE liner

09:55 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e USA and Envirocon crews installed a 45-foot wide section of 16-0z geotextile at the south end of the
Western Cell

e USA crew filling in the anchor trench on the south berm using a skid-steer
e Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell

10:40 R. Brown mobilized to the Admin area.

13:15 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e CRA collected survey data for as-built dimensions of the LLDPE liner in the Western Cell
e Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell
e USA and Envirocon crews deploying 16-o0z geotextile atop the LLDPE liner adjacent to the central berm
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13:50 The inside slope of the central berm has been completely covered by 16-o0z geotextile; USA began filling in
the anchor trench atop the central berm using a skid-steer loader.

14:20 R. Brown mobilized to the Admin area.

16:10 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Envirocon crew continued detail/patch work on the LLDPE liner in the Western Cell
e USA crew filling in anchor trench atop the central berm
e USA/Envirocon crews deploying geotextile in the shallow-water area immediately to the west of the
Western Cell

16:30 R. Brown departed the TxDOT ROW/SJRWP area, off-site for the day.

Summary of Progress on this Date:
e Continued detail/patch work on the LLDPE liner in the Western Cell
e Collected as-built survey data for the LLDPE liner in the Western Cell
e Began deployment of the 16-0z geotextile atop the LLDPE liner in the Western Cell
e Began filling in anchor trenches along the south and central berms around the Western Cell; anchor
trench filling is approximately 75 percent complete
e Deployed geotextile immediately to the west of the Western Cell

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Ron Griffith, Blane Carlisle, and 5 crew
Envirocon — 6 crew

Cover Material Delivery Summary as of this Date:

Material S;?zze Units Delivere-d 5/31 Vel:)r?flii::’:tri‘cl)n Ftreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)*
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)

*-The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.
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Cover Material Placement Summary as of this Date:

Material S;?zr;e Units Placed 5/31 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)
Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 44,735 (72%)
PHONE LOG:
None.
SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
5 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Randy Brown HRS | 8.25 DATE 5/31/11

(Signature on Hardcopy)

—
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Photo 1 — Collecting as-built survey data for the LLDPE liner installed in the Western Cell.
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Photo 2 — Deploying 16-0z geotextile atop the LLDPE liner in the Western Cell.

Photo 3 —Filling in the anchor trench atop the central berm following deployment of the 16-o0z geotextile
in the anchor trench.
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Photo 5 — Vacuum testing a patch on the LLDPE liner.
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